Washington County Project Development Board
August 6, 2007

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfieid, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Vance
Mitchell with the AOC, Circuit Judge Doughlas George, Chairperson
Judge/Executive John A. Settles, Kentucky Bar Association Appointee
James L. (Jimbo) Mattingly, Magistrate Hal B. Goode, and AOC
Director Jason Nemes.

Also present, PDB Secretary Sheila D. Smith, Project Manager
Pete Hubbard, Brad Smith with the AOC, County Attorney Hamiiton
Simms and Bill Logsdon.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Graves and seconded Judge George
to accept the July 2° minutes as written. The motion carried.

Bill Approval :

Expenses for the project submitted for the board’s approval
totaled $317,445.83. The first pay request totaled $192,464.07 to be
issued to various contractors. The second request, for suppliers, totaled
$124,981.76. Vance Mitchell said that the above-mentioned expenses
have already been approved by the AOC. A motion was made by Mr.
Nemes and seconded by Mr, Graves to approve the expenses. The
motion carried.

Capito! Tracking System:

Judge Settles expressed that the Capitol Tracking System that
the AQC uses to track payments for the Judicial Center project has
some flaws. At times Judge Settles is bombarded with e-mails from the
system administrator saying that his attention is needed on some items.
The system has become cumbersome and the Judge’s Office is
receiving calls from suppliers saying that they have not recetved




payment for services performed. AOC representative Vance Mitchell
agreed that the system is still a work in progress. He assured Judge
Settles that he would relay his comments to the AOC for their
information.

Brandstetter Carroll

The Project Development Board members were agitated that
Brandstetter Carroll did not have a representative at the meeting. Mr.
Mitchell phoned the architects firm and found out that their
representative had forgotten to put the meeting on his calendar. The
wood finish, the color of the terrazzo flooring, and the window
treatment still need be decided upon. The suppliers for these items are
requesting that the colors be submitted so they can order their supplies.

Construction Undate

Mr. Pete Hubbard reported that the all of the caissons have been
completed. The basement walls are 80% complete, and the plumbers
are working on site. The underground storm and sanitary have been
completed and passed inspection. The footings in the basement are
being poured, and some of the steel needed for the front of the building
has been erected. The electricians should be on site next week. Overall,
Mr. Hubbard is pleased with the progress.

Ballard Street Purchased Property

Judge George mentioned that the property purchased on Ballard
Street for the utility easement needs some mowing and maintenance
work. The option of selling the property was discussed; the board
agreed to table the matter until the next meeting. However, the board
did agree that the property did need some cable or guardrail around the
backside due to a drop off at the back of the property. The board felt
that this could be a liability issue.

Railing in Judicial Center

Judge George had invited Dan Taylor of Taylor Fabrication and
Welding to the meeting today. Unfortunately, he was unable to attend.
Judge George had spoken to him regarding the railing m the Justice
Center. Mr. Taylor stated that he could not fabricate the design inside
the railing that the board had selected. The board decided to stay with
the pattern already approved. They requested that Mr. Taylor submit the




board proposals of railing that he could fabricate; keeping the design as
close to the board’s original design as possible.

Next Meeting Date

The next board meeting will be on Friday, August 17™ 2007 at
8:00 am in The Opera House conference room. This meeting was
scheduled so that the architects can present the coler suggestions that
were suppose to be presented today.

Adjournment

The meeting adjourned at 8:47 am with a motion made by M.
Nemes.
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